
Alaska Energy Cost Reduction Program 
Progress Report  

Grantee:  Alaska Power & Telephone Company 

Grant #  0116-DC-2004-I4 

Period of Report:  Second Quarter 2007 (April 1 through June 30, 2007) 

Project Name: Tok-Chistochina Regional Intertie Project (Denali) 

Project activities completed:  
Chistochina Line Extension 

• Approximately 4 miles of salable timber was removed from the right-of-way to the designated 
public access area. 

Mentasta to Broken Bridge 

• Initiated permitting with Alaska Department of Transportation issuing right-of-way permits 

• Contacted other property owners regarding easement documentation. 

Porcupine Creek to Carlson Creek 

• Bureau of Land Management granted our easement permit, completing all necessary permits 

Project existing or potential problems:  
• Archaeological and cultural findings during ground disturbing activities slow or halt construction 

with the potential to change pole placement or route. 

• The Ahtna tribe has demanded rental fees for easements.  Negotiations are ongoing attempting to 
acquire easements rent free. 

Activities Targeted for Next Reporting Period, Third Quarter 2007: 
Chistochina Line Extension 

• Identify remaining line route. 

• Set poles over remaining 3.5 miles of project. 

• Build service to individual customers. 

Mentasta to Broken Bridge 

• Meet with Ahtna officials at the project site as part of negotiations. 

• Complete permitting process. 

• Complete easement documentation. 

Porcupine Creek to Carlson Creek  

• Finish negotiations with Ahtna  

• Mark and clear line route. 


